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1. Meetings:
i. Participated in weekly conference calls.
2. The following Shipyard Question Submittals were reviewed and commented on:
No questions this reporting period.
3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).

ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.
iv.  Working on NS5 Hierarchy

4. Operator Concerns:
e Scheduling & Contract Issues — ?
¢ Dodge Shaft Bearings — These bearings are being replaced with self-aligning roller bearings.
Housings to be drilled and tapped to accommodate RTD’s. Starboard and Port Shafts pictured
below. For the starboard shaft, the top of the foundation has been removed to make way for the
new bearings.

e Main Deck Vent Closures — Waiting to see how this is resolved by DCI & GPA.

e Side & CTD Handling Systems — Unresolved issues with fairlead interferences from TK70-7 main
crane remain. Once Markey and Allied begin commissioning, the full extent of the problem will be
demonstrated. Markey was scheduled to begin commissioning the Cast 6 Winches this week,
however, this was postponed until the necessary electrical and hydraulic work is completed.

e Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.
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5. Sally Ride Progress:

e The Yard has increased man power and the scope of work on Ride while at the same time
reducing overtime and work on Armstrong. Not sure exactly how long this change in priorities will
continue.

e Electricians are making hook-ups to No4 Genset and at the Switchboards. Several major runs
are in, banded and ready for termination.

e Science Refrigeration Equipment — the boxes are near completion and the foundation for the
Brunswerk equipment is in place.



e Joiner Work — Joiner work continues, primarily on the Foc’sle Deck. Associated wiring, hvac and
plumbing also going in. Minimal joiner work on other decks and pilot house.

6. Call-outs:

Inspected various foundation with ABS in attendance. No issues to report.

541-002-2 Pressure testing of the fuel oil transfer system (USCG & ABS withess)
Hydrostatic test of seawater cooling discharge piping to overboard valves



7. The following DRL's were reviewed and commented on:

SUPPLEMENTAL DATA ( #517 664 Grizzly Model G0463 Small
Mill Drill (Vertical Milling Mac)(R/ASR)

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 147/0
( Barium Sulfate - For Informational Purposes Only)(R/ASR)
AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 148/0
( ABS/DCI - L-013 & L-014)(R/ASR)
AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 149/0
( Pyrotek - For Informational Purposes Only)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1294/0
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 720424-01 Bronswerk Scientific Refrigeration Freezer
Stores)(R/ASR)
AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 150/0
( DCI/ABS - FO Pneumatic Test)(R/ASR)
AGOR27 | A0O31- | STD Report - TEST PROCEDURES ( MCCS Design Verification 173/0
03 Test Procedure)(R/ASR)
AGOR27 | AOO2 | STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 107/0
#17 DCI Minutes)(R/ASR)
AGOR27 | A027- | DWG Report - DECK COVERING SCHEDULE ( Deck Covering 1/0
33 Schedule)(R/ASR)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 096-001-6 Inclining 177/0
03 Experiment - Deadweight Survey)(R/ASR)
AGOR27 | A0O35- | STD Report - PROPULSION CONTROL SYSTEM DESCRIPTION 6/3
06 OF OPERATIONS (Propulsion Control System Description of
Operations Rev C)(DARC REV)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1296/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72098-01 NR
INDEECO Convection Heater)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1298/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720814-01 NR
Hoffman RAI Enclosure) (R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1031/0
SUPPLEMENTAL DATA ( #515 DI-055 (TM) for 512c INDEECO
Convection Heater with Controls)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1033/0
SUPPLEMENTAL DATA ( #516 DI-055 (TM) for 561 Hoffman
Enclosure for Steering RAD(R/ASR)
AGOR28 | A0O51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 730639-01 NR
Danby Refrigerator)(R/ASR)
AGOR28 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1/0
SUPPLEMENTAL DATA ( #514 DI-055 (TM) for 640b Danby
Refrigerator (Unique to AGOR 28))(R/ASR)
AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 143/1
( USCG/GPA - Alarm Group)(R/ASR - Corresp: 1)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1035/0




AGOR27

AO55

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #518 664 Grizzly Model 99727 11 x
26 Light-Duty Lathe wGearbox)(R/ASR)

1037/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #519 DI-055 (TM) for 664 Grizzly
H7831 3-Ton Arbor Press)(R/ASR)

1039/0

AGOR28

AO0O07

STD Report - PURCHASE ORDERS (PO) ( 730666 PACIFIC
MARINE) (R/ASR)

1560/0

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( 512 Wilhelmsen HVAC Book 1 of
3)(DARC REV)

340/1

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( 512 Wilhelmsen HVAC Book 2 of
3)(DARC REV)

342/1

AGOR27

A002

STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR
#17 Presentation & Agenda (addition to SY
comments))(R/ASR)

103/1

AGOR27

A002

STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR
#17 GPA Presentation & Agenda)(R/ASR)

105/0

AGOR27

A023

STD Report - REGULATORY BODY CERTIFICATES ( Lloyds -
Hyde Marine Ballast Water Treatment) (R/ASR)

107/0

AGOR28

AO035-
19

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT)
NOTIFICATION ( Allied Systems FAT notification for TK4-30
Portable Crane)(R/ASR)

27/0

AGOR27

A002

STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR
#17 Presentation & Agenda)(R/ASR - Corresp: 1)

103/0

Ride

Armstrong Port Steering Gear







